

Grant Year	Year 1				Year 2				Year 3			
Grant Quarter	1	2	3	4	1	2	3	4	1	2	3	4
Calendar Year	2004			2005				2006				2007
Task 1 - Public Outreach												
Landowner Surveys				LS RR								LS RR
Newsletters					N				N			N
Public Meetings					PM				PM			PM
Workshops					W		W			W		
Task 2 - Baseline Assessments												
Subreach Background Report				RR								
Cultural Resources				RR								
Tract-specific Baseline Data						RR						
Small Mamals Data										RR		
Topographic Mapping					RR							
Task 3 - Modeling												
Hydraulic Analysis								RS			RR	
Task 4 - Focal Area Plans												
Restoration Plans							RS				RR	
Other Focal Area Plans						DT	RS				RR	
Task 5 - Landowner Questions												
Landowner Question Research				DT		RS				RR	RR	
Task 6 - Project Management												
Subreach Planning Report									RS			RR
Schedule Legend:		Public Outreach Activity			DT - Determine Topic			LS	Landowner Survey			
					RS - Review of Scope			N	Newsletter			
		Component Study			RR - Review Report			PM	Public Meeting			
								W	Workshop			